

N100 Platform Day 45 Acceptance Sign-Off Checklist

Project: N100 Financial Intelligence Platform | **Sprint:** Sprint 6 Final Release | **Date:** Day 45

Gate ID	Acceptance Requirement Description	Verification Result Details	Status
AC-01	Acceptance Criteria Gate AC-01	Count = 92 (Target: 92)	PASS
AC-02	Acceptance Criteria Gate AC-02	100.0% companies have >=10 years (Target: >=90%)	PASS
AC-03	Acceptance Criteria Gate AC-03	FK Violations = 0 (Target: 0)	PASS
AC-04	Acceptance Criteria Gate AC-04	Count = 1276 (Target: >= 1100)	PASS
AC-05	Acceptance Criteria Gate AC-05	Spot-check verified within 0.05% tolerance	PASS
AC-06	Acceptance Criteria Gate AC-06	ROE matches companies dataset within 1.2% variance across 5 sampled companies	PASS
AC-07	Acceptance Criteria Gate AC-07	Screener Preset Count = 47 (Target: 10-50)	PASS
AC-08	Acceptance Criteria Gate AC-08	Load time = 0.009s (Target: < 3.0s)	PASS
AC-09	Acceptance Criteria Gate AC-09	Screener CSV export validated and well-formed	PASS
AC-10	Acceptance Criteria Gate AC-10	92 tearsheet PDFs present with 0 text overflow	PASS
AC-11	Acceptance Criteria Gate AC-11	Status Code = 200	PASS
AC-12	Acceptance Criteria Gate AC-12	Years returned = 14 (Target: >= 10)	PASS
AC-13	Acceptance Criteria Gate AC-13	API screener results match database screener engine	PASS
AC-14	Acceptance Criteria Gate AC-14	Peer Groups = 11 (Target: >= 11)	PASS
AC-15	Acceptance Criteria Gate AC-15	Assigned Companies = 92 (Target: 92)	PASS
AC-16	Acceptance Criteria Gate AC-16	Companies with Pros/Cons = 92 (Target: 92)	PASS
AC-17	Acceptance Criteria Gate AC-17	Valid Tearsheet PDFs = 92 (Target: 92)	PASS
AC-18	Acceptance Criteria Gate AC-18	245 tests collected and passed with 0 failures	PASS
AC-19	Acceptance Criteria Gate AC-19	validation_failures.csv present = True	PASS
AC-20	Acceptance Criteria Gate AC-20	analyst_guide.pdf present and verified (10 pages)	PASS

Formal Acceptance Sign-Off:

Role	Name	Signature & Date
Team Lead / Technical Architect	AKHIYAR MUHAMMED	ACCEPTED & SIGNED (Day 45)
Lead Quant Analyst	N100 Review Committee	ACCEPTED & SIGNED (Day 45)